



Bump out

SLQ Wiki Fabrication Lab 2026/04/27 03:04

Bump out

The Edge space is booked the Monday after the GGR installation closes. We therefore need to begin bump out on the Sunday we close. Then continue on the Monday. The first things we considered for the bump out were:

- Is there anyone that would like to keep any of the work in the installation? (including The Edge and YPF as well as community members)
- what needs to be bumped out first
- How are we going to get rid of all of the cardboard! (In the end, a cardboard-only skip was ordered, and filled - the material was then removed and recycled)

Draft Plan

Bump out Sunday 15th July 3-8pm

Cut up into small pieces and dismantle in the auditorium:

- Meg's Garden & Tree
- Bullfrog
- Catamaran

Bring the following down to the office area at 6pm:

- Troll Fairy
- Snot blurting monster
- Apple people
- Cat
- Lollipop trees
- Meg
- Handbag

6-8pm A community member to dismantle the robots head and take to Junction Park state school

Bump out on Monday 16th July

- The moon

- Pluto cut down
- Entryway cut down
- The Shark cut down
- Tunnel
- Jellyfish and net