



Planning Across Departments

SLQ Wiki Fabrication Lab 2026/01/18 17:41

Planning Across Departments

Planning The Great and Grand Rumpus took months. Like with any program there are many aspects to consider. These are:

- Budget (break downs into materials, staffing, comms and so on)
- Timeline for the program (include public facing as well as inward facing milestones)
- cultural mapping across teams: what does each team, community group need to fulfil for their funding requirements, stakeholders and so on
- Set and agree upon job roles and milestones for those across the teams
- The best way to communicate across teams and within teams

[Planning Across Departments Session Outline](#)


Communicating across teams

examples from Slack

Hey team. Thanks for the meeting today and congrats on all the amazing process you are making! Here is a pic of some of the characters/creatures Jac from our team has prototyped for the Rumpus making activity. 😊

Thom Browning 1:45 PM

uploaded this image: [Image from iOS](#) ▼



Thom Browning 1:54 PM

Also - [@Mick Byrne](#) and [@Emma Che](#), what time is your meeting with Jaia tomorrow? Ta

Emma Che 2:05 PM

[@Thom Browning](#) 11am :)




Sue Loveday 2:10 PM

uploaded and commented on this file ▼

Sue Loveday 11:55 AM

uploaded and commented on this image: [Story world](#) ▼



Hello team,

Sorry this is hand written but I think it helps make sense of each element and their stories and links. It will help us talk about the overall story world in this afternoons meeting.

Mick Byrne 4:23 PM



More actions

Mick Byrne 4:46 PM

uploaded and commented on this file ▼



LEVEL0 FLOOR PLANA_GGR2905.pdf
2 MB PDF

