



# **SUB-PROJECT PROGRESS MATRIX**

**SLQ Wiki Fabrication Lab 2026/04/13 01:01**

## SUB-PROJECT PROGRESS MATRIX

This table serves as a central hub to track the progress of sub projects (each of the design concepts chosen) within the greater GGR project. Via this table you can access subprojects in this table it links to

- Design brief
- Proof of concepts, practical design notes, Scale drawings
- Maquette files and photos
- Digital fabrication files and assembly notes
- Photos of the process
- The narratives that became the storytags on each work in the installation

Rumpus Idea	Design Brief	Digital Fab Design	Assembly notes	Design Files
<a href="#">Shark - Week 1 Brief</a>				
Sharkguts (tunnel)	This is a decoration job that staff will probably handle			
<a href="#">Jellyfish - Week 1 Brief</a>				
<a href="#">Applehead Flying Costume - Week 2 Brief</a>				
<a href="#">Red Ant Helmet - Week 2 Brief</a>				
<a href="#">Moon - Week 2 Brief</a>				
<a href="#">Troll Fairy - Week 2 Brief</a>				
<a href="#">Snot monster - Week 2 Brief</a>				
<a href="#">Display garden - Week 4 Brief</a>				
<a href="#">Clown-fish-eye-view - Week 1 Brief</a>				
Sharky Danceparty	This is an activity that will be developed with community later in the process and will host Clown fish and jellyfish as features			
<a href="#">Bull Frog Stage - Week 3 Brief</a>				
<a href="#">Fashion Designers Handbag and the magik needle - Week 3 Brief</a>				
<a href="#">Inside a Robots Brain - Week 3 Brief</a>				
<a href="#">Cat in a catamaran - Week 3 Brief</a>				
<a href="#">Upsidedown Entrance to the Rumpus - Week 3 Brief</a>				
<a href="#">Lollypop trees - Week 4 Brief</a>				

[back to project matrix](#)

[Project Progress Table on Gdrive](#)